Original / Duplicate / Triplicate

CONTRACT CERTIFICATE

SBR.No

No. 1st and Final Bill

Division :Project Division (RRNagara) (For Other Works) Date.....20.....

Estimate Cost(Rs.) :- Lakhs Sub-Division : Project Sub Division - (RRNagara)

Bill Received No .....Dated.....Cash Book Voucher No.....dated.....

Scheduled Docket No: Head of Account : D.R. No:

Name of Work (as per sanctioned estimate):- Providing Consultancy Services f Construction Supervision, Project Management, Services including Proof Checking ar Quality Control for the work of Construction of Building and Development of Govt.Schc and improvements in school premises in Jalahalli Village in ward No.16.

Name of Contractor and Full Address : M/s. Nandish Associates.

Reference to Agreement No :Wo No: EE(P)/RRN/ W.O/59/16-17, Dt:- 01-12-2016.

Certified that the measurements were taken by me on 31/8/18 and recorded of Pages No 4035 to 4036 of measurement Book No: 4036 and that the work is satisfactorily executed.

Signature of Contractor

B. Ramesha
Officer-in-charge of wo

Certified that the measurements were taken by me on 31/8/18 and found correct. The work satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account II have been actually brou to site of the work and the contractor has not previously received any advance on this security. Th materials are of an imperishable nature and are all required for immediate use on the work in connecti with items for finished work have been agreed upon. A normal agreement signed and executed by t contractor is recorded in the office.

A.S

If Memorandum of Payment

Sub-Division Officer

1) Total value of work done or supplies made as per account within 1st & Final bill 319770-00
2) Deduct amount to be held in reserve being.....percent Rs.....
3) " Balance
4) Deduct Payment :
   a) Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D No.....-
   Amount adjusted towards cash advance recovery of
   b) Payments cost store or other materials supplied.
   Now made recovery of amount creditable to this/other work Amount paid on this bill Cheque/Cash
5) Balance being unpaid value of work done held in reserve
6) Deduct cash advance made on the office Cash Book Voucher No.....Royality.....
   date .....less adjustments
7) Net amount due to or from contractor Unadjusted items
8) Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied.

Adjustments Details

I.T.	31177-00
KST	—
CBF	—
FSD	—
B C	—
Royality	—
Total.	31177-00

Contractor's Signat

Received Rs... .....(in works)

.....

By Cash and by adjustment of Payment as per memorandum.

Witnesses:

1.

2.

Dated..... **Signature of Contractor**

Paid by me by cheque No..... Dated.....

Cash Rs..... Dated.....

Initials of Officer Making Payment

...ssed for Rs. 319770-00
Net Cheque Rs. 287793-00
Adjustment Rs. 31977-00 Only
Rs. In Words Two lakh Eighty Seven thousand Seven hundred Ninety three only

(For use in the Offic

AEE(P) RRNZ RRMP | EE(P) RRNZ RRMC

Executive Engineer

Scanned with CamScanner

29

S.No.	Description of Work	Job No.	DPR Amt as per Agreement in Rs.	Previous Bill Amount in Rs.	Present Bill Amount in Rs.	Total Up to Date in
1.	Providing Consultancy Services for Construction Supervision, Project Management, Services including Proof Checking and Quality Control for the work of Construction of Building and Development of Govt.School and improvements in school premises in Jalahalli Village in ward No.16.		Rs.3,19,770.00	0.0	Rs.3,19,770.00	Rs.3,19,770.00
In Words: Rupees Three Lakhs Nineteen Thousand Seven Hundred and Seventy Only)						

Total Work Order Amount	Rs.3,19,770.00	
Total Amount (Inclusive of Service Tax)	Rs.3,19,770.00	
i)	10% of Contract Price: After signing of contract and submission of Inception Report	Rs. 31,977.00
ii)	20% of Contract Price: When the financial Progress reaches 25%	Rs. 63,954.00
iii)	20% of Contract Price: When the financial progress reaches 50%	Rs. 63,954.00
iv)	20% of Contract Price: When the financial progress reaches 75%	Rs. 63,954.00
v)	25% of Contract Price: After completion of all the work in complete manner	Rs. 79,942.50
vi)	5% of Contract Price: After completion of Maintenance period and submission of completion report	Rs 15,988.50
	NET PAYABLE	Rs.3,19,770.00
In Words: Rupees Three Lakhs Nineteen Thousand Seven Hundred and Seventy Only		

Assistant Engineer
BBMP

Assistant Executive Engineer
BBMP

Scanned with CamScanner

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಟಿಪ್ಪಣಿ ಹಾಳೆ

ವಿಷಯ..... ಪುಟ ಸಂಖ್ಯೆ:.....

..... ಕಡತದ ಸಂಖ್ಯೆ:.....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಯೋಜನಾ ವಿಭಾಗ ರವರಲ್ಲಿ ಸಲ್ಲಿಸಿದೆ.

ವಿಷಯ: ಬಿಲ್ಲಿನೊಂದಿಗೆ ವರದಿ (ಮೊದಲನೆ ಮತ್ತು ಕೊನೆಯ)

ಕಾಮಗಾರಿ ಹೆಸರು: "Providing Consultancy Services for Construction Supervisio Project Management, Services including Proof Checking and Quality Control i the work of Construction of Building and Development of Govt.School ar improvements in school premises in Jalahalli Village in ward No.16" .

ಕಾಮಗಾರಿ ಸಂಕೇತ :

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಲಕ್ಷಗಳಿಗೆ ಮಂಜುರಾಗಿದ್ದು. ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಬೆಂಡ ಮುಖಾಂತರ M/s. Nandish Associates, ರವರಿಗೆ ನೀಡಿದ್ದು ಕಾಮಗಾರಿ ಆದೇಶ ಸಂಖ್ಯೆ: EE(P)/RRN/W.O/59/16-17,.ದಿನಾಂಕ:Dt:-01-12-2016ರಲ್ಲಿ ನೀಡಿರುವ ಸದರಿ ಗುತ್ತಿಗೆದಾರರು ಕಾಮಗಾರಿಯನ್ನು ಸಮರ್ಪಕವಾಗಿ ಪೂರ್ಣಗೊಳಿಸಿದ್ದು. ಈ ಕಾಮಗಾರಿಯ ಮೊದಲ ಮತ್ತು ಕೊನೆಯ ಬಾಬ್ತು ಬಿಲ್ಲನ್ನು ರೂ. **3,19,770/-** ಗಳಿಗೆ ತಯಾರಿಸಿ ಅಳತೆ ಪುಸ್ತಕ ಸಂಖ್ಯೆ: 403 ಪುಟ ಸಂಖ್ಯೆ 40 ರಿಂದ 40 ರಲ್ಲಿ ನಮೂದಿಸಿ ಮುಂದಿನ ಕ್ರಮಕ್ಕಾಗಿ ಸಲ್ಲಿಸಿದೆ.

ಸಹಾಯಕ/ಕಿರಿಯ ಅಭಿಯಂತರರು(ಯೋ)

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು(ಯೋ)
ಬಿ.ಬಿ.ಎಂ.ಪಿ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು(ಯೋ)
ರಾ.ರಾ.ನ.ವ

Scanned with CamScanner

ಮಂಡಿಸಿದೆ:

ಗುತ್ತಿಗೆದಾರರಾದ ಶ್ರೀ M/S Nadish Associates ರವರು ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ತೃಪ್ತಿಕರವಾಗಿ ಪೂರ್ಣಗೊಳಿಸಿರುವ ಬಗ್ಗೆ ಸಂಬಂಧಪಟ್ಟ ಅಭಿಯಂತರರು ಹಾಗೂ ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು(ಯೋಜನೆ)ರವರು ಕಾಮಗಾರಿ ಬಿಲ್ಲನ್ನು ದೃಢೀಕರಿಸಿ, ಕಾಮಗಾರಿ ಅಳತೆ ದಾಖಲಿಸಿ ಚೆಕ್ ಮೆಜರ್‌ಮೆಂಟ್ ನೊಂದಿಗೆ ಗುತ್ತಿಗೆದಾರರಿಗೆ ಬಿಲ್ಲನ್ನು ಪಾವತಿಸಲು ಸಲ್ಲಿಸಿರುತ್ತಾರೆ. ಪರಿಶೀಲಿಸಲಾಗಿ, ಕಾಮಗಾರಿಯ ಅಳತೆಯನ್ನು ಅಳತೆ ಪುಸ್ತಕ ಸಂಖ್ಯೆ: 40360 ಪುಟ ಸಂಖ್ಯೆ: 403555 ರಿಂದ ಪುಟ ಸಂಖ್ಯೆಯ 403555/2 ವರಗೆ ದಾಖಲಿಸಿರುತ್ತಾರೆ. ಕಾಮಗಾರಿಯನ್ನು ಅನುಮೋದಿತ ಷೆಡ್ಯೂಲ್-ಬಿ ಯ ಪರಿಮಾಣ ಹಾಗೂ ದರಗಳ ಮಿತಿಯಲ್ಲಿ ನಿರ್ವಹಿಸಿರುತ್ತಾರೆ. ಕಾಮಗಾರಿಯ ಛಾಯಚಿತ್ರಗಳನ್ನು ಕಡತದಲ್ಲಿ ಲಗತ್ತಿಸಿರುತ್ತಾರೆ. ಈ ವಿಭಾಗ ಕಛೇರಿಯಲ್ಲಿ ಬಿ.ಆರ್ ಸಂಖ್ಯೆ:---------- ದಿನಾಂಕ ---------- ರಂದು ದಾಖಲಿಸಲಾಗಿರುತ್ತದೆ.

ಲೆಕ್ಕ ಶೀರ್ಷಿಕೆ----------ಅಡಿಯಲ್ಲಿ ಮಂಜೂರಾದ ಕಾಮಗಾರಿಯಾಗಿರುತ್ತದೆ. ಕಾಮಗಾರಿಯ ಭಾಗಶಃ/ಅಂತಿಮ ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ. 31,97,710-00 ಗಳಲ್ಲಿ ಶಾಸನೀಯ ಹಾಗೂ ಇತರೆ ಕಟಾವಣೆ ಮೊತ್ತ ರೂ. 31,977-00 ಗಳನ್ನು ಕಟಾಯಿಸಿ ಬಿಲ್ಲಿನ ನಿವ್ವಳ ಮೊತ್ತ ರೂ. ~~31,97,710~~ 31,77,733-00 ಗಳನ್ನು ಗುತ್ತಿಗೆದಾರರಾದ ಶ್ರೀ M/S Nadish Associates ರವರಿಗೆ ಪಾವತಿಸಲು ಬಿಲ್ಲನ್ನು ಪಾಸುಮಾಡಲು ಆದೇಶಕ್ಕಾಗಿ ಸಲ್ಲಿಸಿದೆ.

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು(ಯೋಜನೆ)

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

Scanned with CamScanner